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Year | Day | Year | Day per Track per Week

2003| 150| 2003| 150/MER2 Launch DSS-34/46 Launch Acquisition 6.0 1
2003| 150/ 2003| 162|MER2 Launch 70M,34H,34,54,34B2 Launch 0.0 0
2003| 150| 2003| 150/MER2 Launch 34H Launch Acquisition 6.0 20
2003| 151/ 2003| 162|MER2 Launch 70M,34H,34,54,34B2 Launch/ACS Checkout 6.0 21
2003| 160/ 2003| 160/MER2 TCM 70M,34H,34,54,34B2 TCM Al 0.0 0
2003| 163| 2003| 167|MER2 TCM 70M,34H,34,54,34B2 TCM A1l Pre-Post Nav 6.0 21
2003| 168| 2003| 180|MER?2 Cruise 70M,34H,34B1,34B2 Cruise 6.0 12
2003| 174 2003| 174|MERZ2 Cruise/VLBI 70M Cruise with 1-h VLBI O/L 6.0 2
2003| 181| 2003| 194|MER?2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 5
2003| 181| 2003| 201|MER2 VLBI DSS-14\43,14\63 Weekly VLBI 0.5 1
2003| 195 2003| 208|MER2 Checkout 70M,34H,34B1,34B2 S/C Checks 6.0 5
2003| 202| 2003| 202|MER2 VLBI 15\43,15\45,15\65 Weekly VLBI 0.5 1
2003| 209/ 2003| 220/MER?2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 3
2003| 209, 2003| 213|MERZ2 Cruise/VLBI 34H,70M,34,54,34B2 Cruise with 1-h VLBI O/L 6.0 7
2003| 216| 2003| 216/MER2 EDL Rehearsal DSS-15/26,25\45 EDL Pre-Dress Rehearsal 2.0 1
2003| 216/ 2003| 300/ MER2 VLBI 15\43,15\45,15\65 Weekly VLBI 0.5 1
2003| 221| 2003| 225|MER2 TCM 70M,34H,34,54,34B2 TCM A2 Pre-Post NAV 4.0 14
2003| 223| 2003| 223|MER2 TCM 70M,34H,34,54,34B2 TCM A2 0.0 0
2003| 226/ 2003| 229|MER?2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 2
2003| 230/ 2003| 308/MERZ2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 3
2003| 286| 2003| 286/MER2 EDL Rehearsal |DSS-15/24/25/26 EDL Dress Rehearsal 2.0 1
2003| 289| 2003| 289|MER2 EDL Rehearsal |DSS-15/14/25/26 EDL Dress Rehearsal B/U 2.0 1
2003| 289 2003| 289|MER2 EDL Rehearsal |DSS-43/45/34 EDL Dress Rehearsal B/U 2.0 1
2003| 289| 2003| 289|MER2 EDL Rehearsal |DSS-15/24/25/26 EDL Dress Rehearsal B/U 2.0 1
2003| 300, 2003| 306|MERZ2 Cruise/VLBI DSS-15,45,65 Cruise with 1-h VLBI O/L 6.0 1
2003| 300/ 2003| 306 /MER2 VLBI DSS-45,65 Weekly VLBI 0.5 1
2003| 309/ 2003| 313|MER2 TCM 70M,34H,34B1,34B2 TCM A3 and NAV 6.0 10
2003| 309/ 2003| 313|MER2 TCM/VLBI 70M,34H,34,54,34B2 TCM A3 with 1-h VLBI O/L 4.0 2
2003| 311| 2003| 311|MER2 TCM 70M,34H,34B1,34B2 TCM A3 0.0 0
2003| 314| 2004| 003|MER2 Approach 70M,34H,34B1,34B2 Approach 0.0 0
2003| 314| 2003| 320|MER2 Approach 70M,34H,34B1,34B2 Approach 4.0 2
2003| 314| 2003| 320|MERZ2 Cruise 70M,34H,34B1,34B2 Cruise 4.0 3
2003| 314| 2003| 320/MER2 VLBI 15\43,15\45,15\65 Weekly VLBI 0.5 1
2003| 315/ 2003| 316|MER2 Checkout 70M,34H,34B1,34B2 Checkout 4.0 2
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2003| 321| 2003| 355|MER2 Approach 70M,34H,34B1,34B2 Approach 6.0 12
2003| 321| 2003| 324/MER2 FSW Load 70M,34H,34B1,34B2 In-flight S/W load 4.0 4
2003| 324| 2003| 341|MER2 Approach/VLBI |70M,34H Apprch with 1-h VLBI O/L 6.0 2
2003| 342| 2004| 003|MER2 Approach/VLBI |70M,34H Apprch with 1-h VLBI O/L 6.0 6
2003| 356| 2004| 003|MER2 Approach 70M,34H,34B1,34B2 Approach 6.0 4
2003| 361| 2003| 361|MER2 TCM 70M,34H,34B1,34B2 TCM A4 6.0 14
2004| 002| 2004| 004/ MER2 TCM 70M TCM A5 and A6 0.0 0
2004| 004| 2004| 004 MER2 EDL Array DSS-43/45/34 EDL R/S Recvr Supp 2.0 1
2004| 004| 2004| 004|MER2 EDL Array DSS-15/24/25/26 EDL R/S Recvr Supp 2.0 1
2004| 004| 2004| 004/MER2 EDL U/L 70M EDL 6.0 1
2004| 005| 2004| 132|M010O Map/MER2 D/L  |70M,34B1,34B2 THEMIS II/MER2 MSPA 4.0 5
2004| 005| 2004| 132|MER2 Surface 70M Surface Operations 0.0 0
2004| 097| 2004| 097 MER2 EOPM 70M,34H,34B1,34B2 EOPM 0.0 0
2004| 117| 2004| 130|MER2 Surface 70M Stand-alone Ops 4.0 2
2004| 132| 2004| 132|MER2 EOEM 70M,34H,34B1,34B2 EOEM 0.0 0
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